

# MONTHLY REPORT OF ADVERSE WEATHER



PROJECT NAME \_\_\_\_\_  
 PROJECT NUMBER \_\_\_\_\_  
 BEGINNING DATE \_\_\_\_\_  
 ENDING DATE \_\_\_\_\_

\_\_\_\_\_ ACTUAL ADVERSE WEATHER DAYS THIS MONTH  
 \_\_\_\_\_ ANTICIPATED ADVERSE WEATHER DAYS THIS MONTH AS DEFINED IN CONTRACT  
 \_\_\_\_\_ EXCESS WEATHER DAYS OF THIS MONTH, IF ANY  
 \_\_\_\_\_ TOTAL EXCESS OF ADVERSE WEATHER DAYS (FROM THE COMMENCEMENT  
 DATE OF THIS PROJECT OR CONTRACT UNTIL THE END OF THIS REPORT PERIOD)

DATE	AAWD (Y/N)	REASON FOR ACTUAL ADVERSE WEATHER DAY (AAWD)	DATE	AAWD (Y/N)	REASON FOR ACTUAL ADVERSE WEATHER DAY (AAWD)
1			16		
2			17		
3			18		
4			19		
5			20		
6			21		
7			22		
8			23		
9			24		
10			25		
11			26		
12			27		
13			28		
14			29		
15			30		
			31		

APPROVED : \_\_\_\_\_  
 CONTRACTOR REPRESENTATIVE

DATE : \_\_\_\_\_

APPROVED : \_\_\_\_\_  
 INSPECTOR

DATE : \_\_\_\_\_

APPROVED : \_\_\_\_\_  
 ENGINEER

DATE : \_\_\_\_\_